

ISPAM ACTION PLAN FOR MXVR.

Introductory statement

The monitoring program of native and endemic species carried by the GNP, needs to be strengthened. Other department such as the Marine Resources Unit, specially, uses to prepare on time and neat reports for diffusion about the results of the monitoring.

It is a need to establish a standard or format for diffusion of the monitoring results of all the departments of the GNP and therefore guarantee the feedback of the community and the public participation in the management and understanding of the ecological processes.

Goal

To standardize the quality and diffusion of the diverse monitoring programs of the GNP

Barriers

1. The diverse departments of the GNP make different types of monitoring; some of them are in association with the CDF and other partners. Some departments do not publish the information that they are collecting and therefore they are disconnecting the institution with the community.
2. Lack of perception (of several dept) of the importance of the diffusion of monitoring results to society.
3. Lack of institutional databases that provide current information for the feedback and adaptive management.

Benefits

1. Better understanding of the state of the natural resources and the work of the GNP by the community.
2. On time information shared among the different departments of the GNP, which guarantees internal feedback.
3. Improvement of the web page of the GNP, with more technical information and monitoring databases with open access.
4. These results will help us to show donors and funding agencies the work of the GNP, eventually this will improve the accessibility to new resources.

ACTIONS	INDICATORS OF SUCCESS	RESOURCES NEEDED
Define a format or standard of monitoring results bulletin for diffusion	Acceptance of more than 50% of the members of the Technical Council of the GNP of that format.	Time: 1.5 months Personnel: 1 facilitator and 2 or 3 meetings of the TCGNP \$: Funds for food and copies, etc...
Implementation of the bi-monthly bulletin of the monitoring results	Information (reports given on time) Compilation report ready	

--	--	--